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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
Unit Manager's Meeting: 200-BP-1 Operable Unit

September 28, 1994

1. SIGNING OF THE PREVIOUS 200-BP-1 MEETING MINUTES:

Minutes from the previous meeting were reviewed and approved with no changes.

2. ACTION ITEM UPDATE: (See Attachment 4 for status)

No open action items.

3. NEW ACTION ITEMS (INITIATED September 28,1994):

2BP1.57 Obtain firm dates from the EPA for issuing the Proposed Plan and the Record of
Decision on 200-BP-1 Operable Unit. Action: Donna Wanek.

4. INFORMATION ITEMS:

• Status of Activities for 200-BP-1

Mark Buckmaster provided the update on the 200-BP-1 OU (see Attachments #3 and #5).
EPA indicated that the longevity and permeability of the asphaltic layer of the RCRA
Modified Barrier remains an issue and will be regulated through the Focused Feasibility Study
process.

Modified RCRA Barrier: Mark Buckmaster provided the status of the Modified RCRA
Barrier by indicating that the Proposed Plan is at the EPA. He noted that, earlier in the
week, EPA had indicated that the Record of Decision would be issued eight months after the
Proposed Plan. Donna Wanek heard from Paul Beaver that December 1, 1994 will be the
issue date of the Proposed Plan along with other Proposed Plans. Mark Buckmaster says that
this delay poses no large cost impact, just escalations, since no contracts had been given.

• Next Meetings - The next CERCLA Unit Manager Meetings are scheduled for October 20,
1994.
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Attachment #3	 Page 1 of 1

200-BP-1 UNIT MANAGERS MEETING AGENDA
SEPTEMBER 28, 1994

LAPPS-NALKLEY BOARDROOM

Action Items:

2BP1.56 Provide RL the barrier design requirements associated with
the RCRA modified barrier to assure RL that the RCRA
modified barrier currently being designed for construction
in 1995 is acceptable. Action: Paul Beaver (5/26/94)

closed 8/24/94

Prototype Barrier Status:

o Utilities are being installed to support testing
and monitoring activities.

o PNL has begun installing testing and monitoring equipment.

o The final Constructability Report will be completed
by the end of September.

Modified RCRA Barrier

o Definitive design

- Design drawings and construction specification are
currently being finalized. Submittal of final drawings
and specifications will depend on ROD date.

Proposed Plan:

o	 Preliminary schedule-Based on November 1, 1994 public
comment period and 8 month EPA ROD preparation.
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Attachment "
Action Item Status List

Unit Manager's Meeting: 200-BP-1 Operable Unit

September 28, 1994

ITEM NO.	 ACTION	 STATUS

2BPI.56	 Provide to RL the barrier design requirements associated

with the RCRA Modified Barrier to assure RL that the

RCRA Modi fied Barrier currently being designed for
construction in 1995 is acceptable. Action: Paul

Beaver.
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RichardPerson	 ........................................ DOE-HQ (EM-442)

Paul	 Beaver	 .......................... 200-BP-1 Operable Unit Manager, EPA (135-01)
BillLum, USGS ............ ............................... 	 Support to EPA
JimPankanin, PRC	 .......... ............................... 	 Support to EPA

Fenggang Ma ................... 200-BP-1 Operable Unit Manager, WDOE (Kennewick)
LarryGoldstein ...........................................	 WDOE (Lacey)

LynnAlbin	 ...................................... Washington Dept. of Health
JoeZoghbi	 ................................................ BHI (I-I4-79)
MarkBuckmaster	 ............................................ BHI (1-16-03)
DianaSickle	 ............................................... BHI (H4-79)
200-BP-1	 RI Project File	 .......................................... (H6-08)
DougDunster	 ................................ Golder Associates, Support to BHI
AlvinaGoforth	 .............................................. BHI (146-08)
R.	 Scott Hajner	 ............................................. BHI (H4-79)
AndreaHopkins	 ............................................. BHI (H4-79)
Tom Page (Please route to:)	 ..................................... PNL (K1-31)

Cheryl Thornhill .....	 PNL (K1-19) Steve Slate	 ........	 PNL (K1-19)
Mark Hanson .......	 PNL (K1-51) Bill Stillwell	 .......	 PNL (K1-30)

Ben Johnson	 .......	 PNL (K1-78).......
Ralph	 O.	 Part 	 ............................... Oregon Water Resources Department
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Original Sent To: ADMINISTRATIVE RECORD: 200-BP-I; Care of EDMC, WHC (H6-08)

This list was updated 09/26/94. Please inform Kay Kimmel (946-3692) GSSC-Dames & Moore (B1-
42) of deletions or additions to the distribution list.
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